Comprehensive Plan 2040 Conceptual Timeline: Working Draft

Tasks	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
1. RFP												
Create and Review RFP												
Send RFP												
Select Consultant												
Develop and Select Team to Review												
2. Committees												
Assemble Steering Committee (~20 members)												
Assemble TAC (7-10 members)												
Status Update Planning Commission												
Work with Committees												
3. Assemble Backround Information												
Existing Comp. Plan; Past Amendments; Other Plans												
Transportation System Plan (TSP)												
Buildable Land Inventory (BLI)												
Home Needs Analysis (HNA)												
Economic Opportunity Analysis (EOA)												
4. Public Involvement & Participation												
Develop Web Page												
Work with Consultant to Develop Survey(s)												
Release Survey(s) & Host Open Houses/Forums												
Community Events												
Project Specific Workshops												
5. Comp. Plan Development												
First Draft												
Second Draft												
Final Draft												
6. Adoption Process												
Committees (Steering Committee & TAC)												
Planning Commission												
Council												